Rpt-ID: RCPESPRJ

Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14512-13-000-1 Estimate Number:

0003

Date: 08/06/2014
Page 1 of 4

Pay Period:

Contract Location: Time Allowed: 493  Days
SR 53 AT CASH RD/FOLSOM RD Elapsed Calender Days: 345 Days
Percent Time: 69.98
District: 6 Area: 01
Contractor:

BARTOW PAVING COMPANY, INC. Date Let: 07/19/2013

P. O. BOX 2045 Date Awarded: 08/02/2013
Date Contract Executed: 08/22/2013
Date Notice to Proceed: 08/26/2013

CARTERSVILLE GA 30120-1685 Date Work Began: 05/16/2014

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 12/31/2014

Surety Co: NO SURETY REQUIRED

Current Contract Amount $851,190.32 Counties:

Original Contract Amount $765,799.79 Gordon

Funds Available $661,146.73

Percent Complete 22.33%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0005316 $851,190.32 $765,799.79 $661,146.73 22.33% $10,750.69

Chief Engineer

07/03/2014
to 08/05/2014



Rpt-ID: RCPESPRJ Georgia Date: 08/06/2014

User: vepps Department of Transportation Page 2 of 4
Estimate Summary By Project

Contract ID: B14512-13-000-1 Estimate Number: 0003 Pay Period: 07/03/2014
to 08/05/2014

Project Number: 0005316 SR 53 - INTERSECTION IMPROVEMENTS

Federal State Project Number:  STP00-0005-00(316)

Total to Date Prev to Date This Estimate
Participating $152,034.88 $143,434.33 $8,600.55
Non-Participating $38,008.71 $35,858.57 $2,150.14
Total Earnings $190,043.59 $179,292.90 $10,750.69
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $190,043.59 $179,292.90 $10,750.69
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $190,043.59 $179,292.90
$10,750.69

Total Payable:



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14512-13-000-1 Estimate Number: 0003

Date: 08/06/2014
Page 3 of 4

Pay Period: 07/03/2014
to 08/05/2014

Project Number 0005316

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0005 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 45.000 48.000
31.780 .000
48.000 $.00 $1,525.44
Category Amount: $0.00 $1,525.44
Category Number: 0050 TEMPORARY EROSION CONTROL
0125 167-1500 WATER QUALITY INSPECTIONS MO 15.000 2.000
531.000 1.000
3.000 $531.00 $1,593.00
0130 163-0240 MULCH TN 50.000 5.251
243.800 1.563
6.814 $381.06 $1,661.25
Category Amount: $912.06 $3,254.25
Category Number: 0010 ROADWAY
0150 150-1000 TRAFFIC CONTROL - LS 1.000 327
35000.000 134
461 $4,690.00 $16,135.00
STP00-0005-00(316)
0185 310-1101 GR AGGR BASE CRS, INCL MATL TN 4,500.000 707.470
20.440 251.890
959.360 $5,148.63 $19,609.32
0310 620-0100 TEMPORARY BARRIER, METHOD NO. 1 LF 150.000 180.000
45.000 .000
180.000 $.00 $8,100.00
171 402-3143 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN .000 334.920
TL 76.640 .000
334.920 $.00 $25,668.27

Asphaltic Concrete for Temporary Detours - 25mm



Rpt-ID: RCPESPRJ

Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14512-13-000-1 Estimate Number: 0003

Date: 08/06/2014

Page 4 of 4

Pay Period: 07/03/2014
to 08/05/2014

Project Number 0005316

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
281 402-3192 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 284.045
TL 79.750 .000
284.045 $.00 $22,652.59
Asphaltic Concrete for Temporary Detours - 19mm
Category Amount: $9,838.63 $92,165.18
Project Total Amount: $10,750.69 $190,043.59



